AGENDA FOR
CITY OF STOUGHTON
COMMITTEE OF THE WHOLE MEETING
TUESDAY, FEBRUARY 23, 2010
6:00 P.M.
COUNCIL CHAMBERS, PUBLIC SAFETY BUIDLING
321 S. FOURTH STREET, STOUGHTON

CALL TO ORDER

ROLL CALL
BUSINESS

1. Discussion and Possible Recommendation Regarding the EMS Remodeling/Architectural
Services

ADJOURNMENT

Carl Chenoweth
Council President




CITY OF STOUGHTON RODNEY J. SCHEEL
DEPARTMENT OF DIRECTOR

PLANNING & DEVELOPMENT
381 East Main Street, Stoughton, WI. 53589

(608) 873-6619 www.ci.stoughton.wi.us

Date: November 30, 2009
To: Luann Alme
City Clerk
From: Rodney J. Scheel
Director of Planning & Development
Subject: Items for the December 8, 2009 Common Council Meeting.

Council Agenda:

New Business

1

Amundson Park Landfill - Restrictive Covenants.

Materials are provided and a recommendation from the Finance Committee will be provided
regarding direction to process Restrictive Covenants prepared by the United States EPA.
Architectural Services Agreement - EM S Building Renovation

The EMS operation is planning to proceed with remodeling of their facility. Over the past severa
years we have worked with Strang on this project. They have provided an agreement for our
consideration for the final design and construction oversight for this project.

Award Janitorial Service Contract

The City has obtained proposals for janitoria services beginning in January 2010 to reflect the
scaled back budget for thiswork. Staff is researching references and evaluating proposals
received on December 1, 2009 and will present a recommendation at the Finance Committee
meeting.

RFP for Storm Water Utility Consulting Services

On October 27, 2009, the Common Council directed staff to prepare a draft RFP for consulting
services for consideration. A draft is provided.



mstacey

Highlight





S T R H n G 6411 MINERAL POINT ROAD T/ 608 276 9200

MADISON, W1 53705-4395 F/ 608 276 9204

November 30, 2009

Rodney Scheel,

Director of Planning & Development
City Of Stoughton

381 E. Main Street

Stoughton, WI 53589

RE: City of Stoughton - EMS Remodeling — Fee Proposal

Dear Rodney,

Thank you for considering Strang Inc. for your upcoming EMS remodeling project. Per your request, I'm
providing you with a proposed project schedule, updated project budget, estimate of anticipated fees and a
contract ready for execution if you find it to be acceptable.

The project schedule has been accelerated to 7 months to capture the advantages of winter bidding as well as a
prime bidding environment in terms of contractor competitiveness. We have reviewed the schedule with the key
participants and find it to be reasonable and achievable.

The updated project budget of $999,694 is based upon the Option A floor plan from the previous expansion
study assuming it will be completed as a single project and not phased. Adjustments have also been made to
account for the current bid environment and lack of inflation since the expansion study was issued in early 2008.

The enclosed contract and its attachments establish the scope of design work for your project. Contract
Attachment "C" lists activities that are required along with anticipated time frames as summarized below.

Work Item Duration Eee

Design Phase (SD’s + DD’s) (6 weeks) $ 23,070
Construction Doc. Phase (includes bid) (7 weeks) $ 39,140
Construction Phase (4 months) $ 14710

Estimated Reimbursable expenses = $1,600

Please call if you have any questions conceming our fee proposal and thank you very much for your
consideration. We look forward to the opportunity to collaborate with you on this project and know that together
we can make it enjoyable and successful.

Sincerely,
STRAI\in INC /
V. - )
/ (< I/ ——

Bartoh, AIA
Presidg t





City of Stoughton - EMS Expansion
Preliminary Project Budget - 7,500 s.f. - Interior Remodeling

Preliminary Cost Estimate 4.1

Strang, Inc. (revised 11-30-09)
Total Project Budget = TBD

Square Foot Cost Estimates (hard costs)

AE
Division System / Component qty unit unit$ estimate Notes
00-000 general conditions 1 total $60,000.00 $60,000
00-000 demolition (complete gut of space) 7,600 sf $12.50 $95,000 minimal at ambulance bay
00-000 cut new windows into exterior wall 5 ea $1,000.00 $5,000
00-000 removal of load bearing wall for openings a0 If $200.00 $18,000
00-000 remove vehicle bay floor and repour to drains 1,000 sf $20.00 $20,000
00-000 reoriented floor drains 3 ea $2,000.00 $6,000
00-000 garage doors and operators 3 ea $5,500.00 $16,500
00-000 flooring allowance 7,600 sf $3.50 $26,600 sealer at ambulance bay
00-000 painted interior stud walls (12' high average) 7,500 sf $7.00 $52,500
00-000 painted furred existing walls (10" high average) 5,160 sf $4.00 $20,640
00-000 ceilings 7,600 sf $4.00 $30,400
00-000 doors, frames & hardware (not reusing exst.) 32 ea $850.00 $27,200
00-000 casework 100 If $250.00 $25,000
00-000 accessories & misc. 1 total $15,000.00 $15,000
00-000 moveable partition 2 total $15,000.00 $30,000
00-000 gas fireplace 1 total $5,000.00 $5,000
00-000 plumbing 14 fixtures $2,000.00 $28,000
00-000 sprinkler modifications 7,600 sf $2.00 $15,200
00-000 hvac 7,600 sf $14.00 $106,400
00-000 electrical 7,600 sf $10.00 $76,000
Sub-Total Estimated Construction Costs $678,440
Contractor Fee 6% $40,706
Estimating Contingency 7% $50,340
Estimated Construction Total $769,487 |
Owner FF&E Costs (NIC by owner):
bedroom furnishings 4,000 TBD
living room furnishings 4,000 TBD
systems furntiture (3 workstations) 10,000 TBD
conference room furnishings 8,000 TBD
Lockers 8,000 TBD
Storage shelving 3,000 TBD
Decorative fixtures and artwork 2,000 TBD
Misc. equipment (appliances, office equip., etc.) 10,000 TBD
Tele/data wiring and equipment 15,000 TBD
Security systems and equipment 7,500 TBD
Room identification signage 2,000 TBD
Total $73,500
Project Soft Costs
AJE fees (to be negotiated with city) 76,949
Printing & Plan Review Fees 3,200
Relocation Costs 10,000
Owner Contingency (8% of costruction cost) 61,559
Legal, Insurance, Testing 5,000
Total I $156,708
Total Project Cost Summary
Construction Total 769,487
FF&E Total 73,500
Soft Cost Total 156,708
| $999,694 |

2007097-003-est.xs
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