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TIF/Development Agreement  - City 

Finance Committee Meeting 14

Board of Public Works Meeting 21

City Council Meeting 28

TIF Board of Review (to be determined 45 days +/-)

Development Agreement - Lot 2 (Anchor) & Lots 5, 6 & 7 (Outlots)

Due Diligence 

Waiving of Contingencies 14

Land Closing 15 JSD Design Effort

Design Effort by Others

Subdivision Improvements - Commercial Center Developer Responsibility  (FDG)

Developer Responsibility  (End User)

Subdivision Stormwater Management Plan 25 Submittal or Scheduled Meeting Date

Subdivision Utility Design 25 Bidding & Award

Meeting with City Utilities 9 Construction - Public Improvements

WDNR Pre-Application Meeting 9 Construction - Private Improvements

WDNR Wetland Mitigation Permit 25 Construction - End User Improvements

WisDOT Concept Review 25 Utility Relocations 

City Council Meeting 25

Land Division by CSM - Commercial Center (Final CSM)* 

Final CSM Submittal Package 14

Revised Final CSM Submittal Package 31

Phase 1 - Public Improvements Design 25

Phase 1 - SWMP 25

WisDOT Utility Permit 25

WisDOT Access Permit 25

WisDOT Temporary Access Permit 25

WDNR NOI 29

WDNR Sewer/Water Extension Permits 29

Utility Coordination 

City Staff/Consultant Public Improvement Plan Concurrence 29

Revised CSM Review Plan Commission Meeting  14

Revised City Council Meeting 29

*Final CSM process may run concurrently with Preliminary CSM Timeline, contingent on Plan Commission Waiver to be acted upon at the January 13th meeting

Economic Impact Analysis Study 

City Council to approve the RFP 11

RFP's due to City of Stoughton  4

City Council to Award Contract 11

Economic Impact Study Scheduled Completion 8

Economic Impact Study Plan Commission Presentation 14

Establishment of Tax Incremental District

Plan Commission Public Hearing 31

Common Council Meeting - Project Plan and Adoption of "Resolution" 22

Joint Review Board Action on TID 22

Lot 2 (Anchor) SIP 

Landscape Architecture/Engineering/SWMP Anchor

Architectural Design Anchor

SIP Submittal Package Anchor 14 17

Plan Commission Meeting 14

Site Work Bidding 

Contractor Award 

Construction 1 1

Lots 4, 5 & 6 (Outlots) SIP's 

Engineering/SWMP Lots 4, 5 & 6 

Landscape Architecture Lots 4, 5 & 6

Architectural Design Lots 4, 5 & 6

SIP Submittal Package February Deadline for Lots 6 14

SIP Submittal Package February Deadline for Lots 4 & 5 17

Plan Commission Meeting 14

Site Work Bidding 

Contractor Award 

Construction 1 1

Construction Phase
Private On-Site Construction (Lots 1-6) 

Bidding/Negotiation - On Site

Start of Construction 1

Grading Only 

Mass Grading Complete 31

Pavement Sidewalk 1 30

Landscaping/Lighting Improvements 1 30

Public On-Site Construction - General Work (Lots 1-6)

Bidding - Public on Site Improvements

Start of Construction 1

Site Demolition/Removal

Erosion Control for Grading/Utilities

Utility Improvements 1 31

Stormwater Management 1 31

Final Site Construction/Pavement 1 30

Pad Ready Sites 1

Public Improvements Construction Jackson Street Extension

Bidding - Public on Site Improvements

Start of Construction 1

Utility Casing Borings 31

Erosion Control 1 31

Grading 1 31

Utility Improvements 1 31

Pavement Sidewalk 1 30 1

Landscaping/Lighting Improvements 1 30 1

Lot 2 Construction (Anchor) 

Start of Construction 1

Erosion Control/Site Security 

Grading/SWMP Facilities 

Footing & Foundation

Building Construction 1

Final Site Construction 1

Lots 5, 6 & 7 Construction (Outlots) 

Start of Construction 1

Erosion Control/Site Security 

Grading/SWMP Facilities 

Footing & Foundation

Building Construction 1

Final Site Construction 1

Public Off-Site Highway Improvements 

Pad Ready Sites 1

Design & Permitting 1 30

WisDOT Access Permit 30

Bidding 1 31

Award to Contractor 1

Construction 1 1

(See Below)

(See Below)

Key:

(33 Work Days)

Aug. 2014

(33 Work Days)

(33 Work Days)

(33 Work Days)

Jan. 2014 Apr. 2014

Review Public Notice Issue

(33 Work Days)




