SECTION 00 94 10

CHANGE ORDER NO. 2

Project:	Stoughton Riverfront Redevelopment Site Demolition
VAI Project No.:	170055

To: Stoughton Redevelopment Authority
381 E. Main Street
Stoughton, WI 53589

Contract Date: 12/03/2017

Contract Completion Date: 04/01/2018

The Contract for the above Project shall be changed as follows:

The former Highway Trailer Building at 501 E. South Street shall be included in the contract. The work for this building shall include asbestos abatement and demolition of the structure with the exception of the Blacksmith Shop which will be saved. The building will be demolished and the materials shall be removed and disposed of off-site. The existing foundation walls for the portion of the building that's being removed shall be removed to an elevation 2-foot below the existing grade. The basement area shall be backfilled with clean material. The area shall be restored with topsoil and seed.

These changes result in the following adjustment of Contract Price and Contract Time:

Original Contract Price	$322,000.00
Contract Price with Previously Approved Change Orders	$380,583.00
Net Change in Contract Price Due to This Change Order	$700,000.00
Current Contract Price Including This Change Order	$1,080,583.00
Contract Time Prior to This Change Order	April 1, 2018
Contract Time with Previously Approved Change Orders	April 1, 2018
Net Change in Contract Time Due to This Change Order	November 1, 2018
Current Contract Time Including This Change Order	November 1, 2018

NOTE: The above changes do not reflect changes in the Contract Price due to measured quantities for items constructed in conformance with the Contract Documents.

CHANGE ORDER IS VALID ONLY IF SIGNED BY THE ENGINEER, CONTRACTOR, AND OWNER

Vierbicher Associates, Inc.	Earth Construction, LLC	Stoughton RDA
ENGINEER	CONTRACTOR	OWNER
999 Fourier Drive-Suite 201	11602 West Hafeman Road	381 E. Main Street
Address	Address	Address
Madison, WI 53717	Orfordville, WI 53576	Stoughton, WI 53589
Signature	Signature	Signature
4/09/2013	4-9-18	4/9/18
Date	Date	Date