- 950 responses to the survey as of September 8th.
- MSA is analyzing the results and will go over them with the stakeholders during their interviews.
- The stakeholder focus group meetings will take place on August 24th in the Hall of Fame Room at the Opera House.
- There are six groups being interviewed and each meeting is scheduled to last an hour.
- MSA will use the results from the survey and stakeholder interviews to produce concepts for a staff and stakeholder meeting. This is tentatively scheduled for Thursday, September 26th.
- MSA will meet with DNR and Army Corp of Engineers to review the concepts.
- MSA's next step is to develop a draft master plan which will take approximately six weeks.
- The draft master plan will be reviewed by the Parks & Recreation Committee
- The final master plan will be presented to City Council

<u>Timeline</u>

8/24 – Stakeholder Focus Group Meetings

9/26 – Public Open House

Late September/Early October – WDNR & Army Corp of Engineers Meeting

Mid/Late November – Draft Master Plan

12/17 – Draft Master Plan Review (Parks & Recreation Committee Meeting)

1/7 or 1/21 – Final Master Plan Review (City Council Meeting)